

Consolidation and Reconfiguration



Undisclosed Client

Industry: Title Insurance

Location: San Francisco, CA

Challenge:

Create a new office out of existing inventory from two different locations, with two different product types, purchased at different times. Complete the project installation (including tear-down of existing) within a 36 hour time window.

Solution:

CSG's Design Team conducted an inventory at each location, combined all existing components with new components to create the furniture plan. CSG's Project Management Team managed the order logistics and furniture installation to insure an on time project completion.

"Your team did a great job of successfully completing
this project."

Vice President, Corporate Facilities Manager

Products Used:

Concensys Workstations
Terrace Workstations
Paoli Casegoods



CSG was given two directives in its furniture planning for this Title Company's new Western Regional Headquarters:

- 1) Utilize as much existing product from two designated client facilities as possible.
- 2) The installation phase for the project may start no earlier than 1PM on Friday and complete no later than 7AM on Sunday.



CSG Division, Sam Clar
1221 Diamond Way
Concord, CA 94520
800 726-2527
www.csgfurniture.com

The CSG team completed inventories of the two designated facilities, and created a furniture plan isolating existing product from new product. In addition, an existing boardroom table was retro-fitted to accommodate new power/voice/data equipment, and metal storage units were taken off-site to be re-painted to match the new finish pallet.

On the appointed weekend, tear-down of existing products began at two locations at 1PM on Friday. Product was transported and installation of existing and new components was completed at the new office by 10PM Saturday evening.

This allowed the client to move their contents into place on Sunday, and open for business as usual on Monday morning.

Allsteel®

©2011 Allsteel Inc.
Allsteel is a registered trademark.